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Background ;

The Environmental Conservation and Chemical Corporation (Enviro-Chen)
Superfund site is a foraer cheaical recycling center in Zionsville,
Indiana, about 17 «iles northwest of Indianapolis. The site occupies A.5
acres next to Northsiga Sanitary Landfill,

When orderad to close down in May 1932, Enviro-Chen was littara! with
over 30,000 drums of paint and solvent wastes, about 1.5 million gallons
of contaminated water, and a number of storage tanks and drums, containing
about 309,100 gallons of toxic chemicals. A number of ramoval actions
have beer done on the site to reduce the surface contamination.

Scope of Work

Becaus” the enforcement history of this site is complex, there exists
several sets of PRPs. The contractor will organize the files for thase
PRPs, and will prepare a transactional data base of site recoris,

Completion
Expected completion date will be 9/1/95.
Deliverables

A file will be prepared for each PRP containing all invoices, receipts,
and other documentation for that PRP, Each file will have a colored dot
(or some other form of demarcation) near the nanqe signifying to which
group of PRP's they belong: Settling defendants (254 PRP's); non-settling
defendants (26 PRP's); non-settling non-defendants (40 PRP's); new 1 (53
PRP's identified April 1934); and new 2 (118 PRP's identified July 1934),
These files will be arranged alphabetically by PRP name, and are due by
the completion date. There are approximately 12 boxes of files to be
sorted and arranged.

A transactional base data will he prepared listing each PRP alphabetically,
the group of PRPs to which they belong, and the date, hauler, volume,
waste description, etc. for each transaction., Four copies of the trans-
actional data base and the conputer disx ar dis%s containing the infor-
mation are also due by the completion date.

Level of Effort

The estimated level of effort for this project is 599 technical lahor
hours.

Travel

There are a0 travel reguirements anticipated for this project.

Schedule
Deliverahl: Due Date A.Ul'?bﬁl
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Enviro-Chen Corporation
Statement nf \ork

Backyround

The Environmental Conservation and Chemical Corporation (Enviro-Chem)
Superfund site is a former chemical recycling center in Zionsville,
Indiana, about 10 miles northwest of Indianapolis. The site occupies 6.5
acres next to Northside Sanitary Landfill,

tthen ordered to close down in May 1982, Enviro-Chem was littered with

over 30,000 drums of paint and solvent wastes, about 1.5 million gallons
of contaninated water, and a number of storage tanks and drums, containing
about 37,910 gallons of toxic chemicals. A number of remaval actions
have beer done on the site to reduce the surface contamination,

Scope of Hork

Because the enforcement history of this site 1s complex, there exists
several sets of PRPs., The contractor will organfze the files for these
PRPs, and will prepare a transactional data hase of site records,

Completion
Expected completion date will be 9/1/%6,

Deliverables

A file will be prepared for each PRP containing all invoices, receipts,
and other documentation for that PRP, Each file will have a colored dot
(or some other form of demarcation) near the name signifying to which
group of PRP's they belong: Settling defendants (254 PRP's); non-settling
defendants (26 PRP's); non-settling non-defendants (40 PRP's); new 1 (58
PRP's identified April 1984); and new 2 (118 PRP's {dentified July 1984),
These files will be arranged alphabetically by PRP name, and are due by
the completion date, There are approximately 12 boxes of files to be
sorted and arranged,

A transactional base data will be prepared 1isting each PRP alphabetically,
the group of PRPs to which they helong, and the date, hauler, volume,
waste description, etc, for each transaction. Four copies of the trans-
actional data base and the computer disk or disks containing the infor-
mation are also due by the completion date.

Level of Effort

The estimated level of effort for this project is 50N technical labor
hours,

Travel

There are no travel requirements anticipated for this project,
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